
April 11, 2011 
 
Mr. Ken Thiessen 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 
 
Subject: Willamette Cove Upland Facility 

Quarterly Progress Report – January through March 2011 
ECSI No. 2066 

 
Dear Ken: 
 
The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the 
Willamette Cove Upland Facility (Facility).  This letter satisfies the requirements of the Voluntary 
Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, 
effective November 4, 2000, which includes the following for the reporting period January 
through March 2011: 

 

• Actions performed under the VCP Agreement 

• Data generated 

• Problems experienced and resolution 

• Actions scheduled for the next reporting period (April through June 2011) 

 
Actions Performed under the VCP Agreement: 

 

• Provided DEQ with tables presenting the preliminary results of the September and 
October 2010 sampling activities. 

• Conducted meeting with DEQ, Port, and Metro on March 13, 2011. 

• Initiated the following DEQ-requested action items presented in the March 24, 2011, 
email to DEQ.   

1. Figures that present both historical upland and riverbank sampling results for 

comparison purposes.     

2. Comparison of the groundwater results from the former wharf road push probes 

with historical upland data. 

3. Series of aerial photographs that present the historical overwater operations on 

the East Parcel relative to the extent of the trenching/test pits completed. 



Mr. Ken Thiessen 
April 11, 2011 
Page 2 
 
 

4. Data report (i.e., no interpretation) that includes a 2 to 3 page cover letter, final 
tables, sample location figures, original lab data, and data quality review.   

 
 

Data Generated: 
 

• None. 

 
Problems Experienced and Resolution: 
 

• None. 
 
Actions Scheduled for the Next Reporting Period (April through June 2011): 

 

• The Port/Metro proposes to provide DEQ with items 1 through 3 listed above by 
April 22, 2011.  The data report (item 4) would be submitted by May 6, 2011. 

• Meet with DEQ to further discuss the results of the September and October 2010 
sampling activities. 

• Begin preparation of the Source Control Evaluation Report. 
 
 
Please call me at (503) 415-6676 if you have any questions. 
 
 
Sincerely, 
 

 
 
Kelly Madalinski 
Environmental Project Manager 
 
 
c: Katy Weil, Metro 

Kristine Koch, EPA 
Suzanne Barthelmess, Port  
Jessica Hamilton, Port  
Michael Pickering, Ash Creek Associates  
Amanda Spencer, Ash Creek Associates  
Mark Lewis, Formation Environmental  
LWP File 


